
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

6:29 PM
Run date

Time

Reviewer: Awal, Mohammad 15-Oct-12

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 640 Date: 29-Aug-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 86

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Head Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the diaphragm East angle & work on the
oragami plates . They started at 7:00 AM.

Anthony , Augie , Casey , & Jonathon had to work on various activities on the site . They started at 7:10
AM. Crews were done at 9:00 AM.

After that , crews had to work on the oragami plates & corners on the East chimney . They started at
9:10 AM. Crews were done at 2:00 PM.

Then , crews had to prepare to work on the West chimney . They had to sort the bolts , nuts , washers ,
& the stainless steel bolts .

James & Drew had to work on the diaphragm . Crews had to drill the remaining holes on the East side
of the diaphragm . They started at 7:15 AM. Crews were done at 10:00 AM. Crews had to wait for the
painters to clean & apply primer coat on the holes .

The painters came to the site at 10:30 AM. Crews had to clean & paint the holes on the East side of the
diaphragm . They were done at 12:00 PM.

After that, the painters had to clean & paint the filler bolts on the North & West chimneys , & paint the
already primer coated spots on the chimneys with the tower white color . Crews were done at 3:00 PM.

In the afternoon , James & Drew had to erect the angle . Nick flew the angle to the site at 12:40 PM.
Crews had to set the angle in place & install the permanent bolts on the diaphragm side . They were done
at 2:00 PM.

After that , crews joined the other crews on the West tower shaft & other activities to the end of the shift
.

All crews were done at 5;00 PM. They had to wrap up their tools & equipments . Crews left at 5:10 PM.

Bid Item: 078 T-HEA-INW.07804-0120F4 Tower Head Internal Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES WILKERSONIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 640 Date: 29-Aug-2012 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

Page 2 of 2ddrRptbyBidItem


